

Group Number and Name	Dec14-12
Client/Advisor	Bong Wie
Attendees/Role	Sean Nichols/Leader, Chi Hoe How/Communication, Yishu Mei/Webmaster/ Meng Lu/Advisor

Past Week Accomplishments

- Had a meeting with client's graduate student and discussed about the order of parts.
- Submitted the order of our parts
- Bought our power supply from ISU Surplus sale on Wednesday, March 12th.

Plan for Coming Week

- Await arrival of our parts and once we have all of it, we will start assembling it to progress with experimenting.
- Complete the website and have it be ready for public viewing. Delete template elements and add in our own content for each page.

Pending Issues

- Currently, there are no apparent issues that need to be solved.

Individual Contributions

- Sean met with our client to obtain verification on our bill of parts on Friday, March 14th.

Individual Hourly Contributions

<u>Name</u>	<u>Hours this week</u>	<u>Hours Cumulative</u>
Sean Nichols	9	54.5
Chi Hoe How	3	31
Yishu Mei	5	27

Comments and Extended Discussions

The website still needs some working on but everything is according to schedule. After Spring Break, we are going to start setting up the prototype system.